

Projects

collage system management

Summary

Timeline

Backlog

Board

Calendar

List

More

7

+

Search b...

YB

Epic

Type

CSM Sprint 1

17 Jul – 7 Aug (10 work items)

0

0

0

Complete sprint

CSM-1

admission page

TO DO

-

CSM-2

name of the student

IN PROGRES...

-

CSM-3

father name

IN PROGRES...

-

CSM-4

mother name

DONE

-

CSM-5

date of birth

IN PROGRES...

-

CSM-114

collage name

IN PROGRES...

-

CSM-115

admission no

DONE

-

Projects

collage system management

Summary

Timeline

Backlog

Board

Calendar

List

More

7

+

Complete sprint

Group

Search b...

YB

Epic

Type

Sprint

TO DO 17

admission page

COLLEGE MANEGEMENT

CSM-1

Fees page

COLLEGE MANEGEMENT

CSM-6

IN PROGRESS 39

name of the student

COLLEGE MANEGEMENT

CSM-2

father name

COLLEGE MANEGEMENT

CSM-3

DONE 40

mother name

COLLEGE MANEGEMENT

CSM-4

admission no

COLLEGE MANEGEMENT

CSM-8

The graph illustrates a linear progress model over a 12-day period. The x-axis marks dates from July 19 to July 31. The y-axis scales from 0 to 6. A solid grey line represents the total progress, starting at (Jul 19, 0) and reaching (Jul 31, 6). A horizontal green line at y=3 indicates a milestone or current progress level, which is reached on July 22. A horizontal red line at y=6, starting from July 22, represents the remaining progress needed to reach the final goal of 6 by July 31. A vertical dashed line on July 22 is labeled 'Today'.

Date	Progress (Y-axis)
Jul 19	0
Jul 20	1
Jul 21	2
Jul 22 (Today)	3
Jul 23	4
Jul 24	5
Jul 25	6
Jul 26	7
Jul 27	8
Jul 28	9
Jul 29	10
Jul 30	11
Jul 31	12